

Ruidoso Comprehensive Plan


Project Schedule

September 22, 2003

Note:

Gray colored dates are activity blocked out dates.

LEGEND:

-  = Update Steering & Advisory Committees
-  = Consultant Team Meeting
-  = Media Announcements

September 2003

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1 <i>Labor Day</i>	2	3	4	5	6 Planning Criteria Worksession
7 Choosing	8	9	10	11	12	13
14	15	16  Team Meeting	17 PM w/ Plan Director	18	19	20
21	22  Update Steer & Advis / Summary of Plan Criteria	23 Get Plan Criteria Put on Web Site	24	25	26	27
28	29	30				





October 2003

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
			 Update Steer & Advis/ Comments Due Reminder PM w/ Plan Director		Data collection deadline Plan Criteria deadline	
5	6	7	8	9	10	11
	Advisory comments Due  Update Steer & Advis/ Comments Due Reminder				Chip design deadline	
12	13	14	15	16	17	18
		 Team Meeting Test Comm Vis	PM w/ Plan Director  Update Steer & Advis/ Remind Comm Vis Day			
19	20	21	22	23	24	25
						Choosing Community Viz Worksession
26	27	28	29	30	31	
		 Team Meeting	PM w/ Plan Director  Update Steer & Advis/ Remind Comm Vis Day			

November 2003

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
		 Team Meeting	PM w/ Plan Director  Update Steer & Advis/ Remind Plan Review			Choosing Plan Review Non- Map Criteria Discussion
9	10	11	12	13	14	15
			 MEDIA Plan Alternatives Deadline	Get Plan Alternatives on Web site		
16	17	18	19	20	21	22
			PM w/ Plan Director  MEDIA Plan Alternatives Ad			
23	24	25	26	27	28	29
		 Update Steer & Advis/ Remind Plan Review	 MEDIA Plan Alternatives Ad			
30						

December 2003

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6
		PM w/ Plan Director	 MEDIA Plan Alternatives Ad  Update Steer & Advis/ Remind Plan Review		 MEDIA Plan Alternatives Ad	Choosing Plan Selection Day
7	8	9	10	11	12	13
Choosing Plan Selection Day	Choosing Plan Selection Day	Choosing Plan Selection Day	Changing			
14	15	16	17	18	19	20
		Plan selection results to Steering and Advisory				
21	22	23	24	25	26	27
				<i>Christmas</i>		
28	29	30	31			
		 MEDIA Plan Selection Deadline				